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Prep Schedule 
for Run 6

• BBC N&S dried, tested re-installed, final tested [DONE]
• MuTr FEE and anode purge lines dried [DONE]
• MuTr HV & LV repairs and tests [DONE]
• Install Lampshades on MMS [DONE]
• Receive MPC South (Received 1/8/06)
• Prepare EC for move to IR (carpenters) [DONE]
• Re-install seismic restraints on WC [DONE]
• Prepare MPC South (install LED’s, bench elec. tests) [DONE]
• Uninstall TOF West Installation platform [DONE]
• Install MPC South  [DONE]
• Install HBD rack (lower only) [TODAY]
• Move MUID collar to IR [DONE]
• Install MPC cable tray [DONE]



Week of Jan. 17 – Jan. 20, 2006 (MLK Holiday 1/16/06)
• Complete CM area HBD plumbing
• Remove upper HBD I-beams, use fg unistrut for now [DONE]
• Continue MPC South installation 
• EC roll in [Today] Carpenters to do platforms
• Start pink sheets

Week of Jan. 23 – Jan. 27, 2006
• CM area sweep for magnet test 
• Magnet tests (blue sheets) 
• Continue pink/blue sheets
• Connect EC Services
• Continue MPC South installation 

Week of Jan. 30 – Feb. 3, 2006
• Install shield wall
• Complete MPC South installation
• Continue Pink sheet/ Blue sheets
• Move MMS North
• Install MUID collar
• Install Beam Loss Monitor
• DC repairs 
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Week of Feb. 6 – Feb. 10, 2006
• RXNP magnet tests
• Install plug door
• Start of PHENIX watch shifts
• Start flammable gas flow
• Blue ring ready for beam Feb. 6, 

limited IR access
• All up commissioning
• Start of Run Party

Week of Feb. 13- Feb. 17, 2006
• Yellow ring ready for beam  
• All up commissioning

Week of Feb. 21 – Feb. 24, 2006 (Pres. Day Holiday 1/20/06)
• Start of run shifts

Week of Feb. 27 – Mar. 4
• Start physics runs
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